



# AIDE MEMOIRE

8 April 2016

RPT 16/059A

## AIDE MEMOIRE: PROGRESS UPDATE ON THE JOINT BORDER MANAGEMENT SYSTEM (JBMS)

Investment Ministers' meeting on 14 April 2016- Progress Update on the Joint Border Management System


Contact: Murray Young, CIO, NZ Customs


Phone: 021 190 4121


### Purpose

- This aide memoire gives an update on the current status on the Joint Border Management System (JBMS), which is to be discussed by Investment Ministers at their meeting on 14 April 2016.

### Key Points

-   
**9(2)(ba) and 9(2)(b)(ii)**
- To be in a position to deliver the overall business outcomes of the programme, and provide the full Trade Single Window (TSW) functionality as envisaged in the business case, our preferred approach is as follows:
  - Have IBM complete the TSW elements of JBMS this calendar year.
  - IBM has delivered off-line analytics which have been in use since November 2015 and give agencies the ability to do more robust risk identification. We will continue to enhance the analytics internally as the use of these tools mature.

-   
**9(2)(b)(ii)**

-   
**9(2)(b)(ii)**

○ [REDACTED] 9(2)(b)(ii)

○ [REDACTED] 9(2)(h)

**Potential Additional Matters for Discussion**

• [REDACTED] 9(2)(j)

• [REDACTED] 9(2)(j)

• [REDACTED] 9(2)(j)

**Talking Points**

- The next release of functionality (Release 10) has been built and is currently in the testing phase.
- Testing has identified some challenges and slowed progress and Customs, MPI, and IBM are in the process of adjusting the delivery plan.
- A new delivery plan is expected to be in place by the end of the month that will see the remaining Trade Single Window functionality delivered this year.
- The important thing is that the border runs smoothly so functionality will not be released without thorough testing.
- Customs and MPI remain focussed on quality - the phased delivery approach adopted in 2012 ensures each part is thoroughly tested before it is released to ensure quality – they're sticking to this approach.
- The project remains within budget and no new government funding is being sought.
- *Note* Both Carolyn Tremain, Comptroller of Customs, and Martyn Dunne, Director-General, MPI are both attending, and will be able to talk in detail to any questions from Ministers.

ENDS