

COMMERCIAL IN CONFIDENCE



Ministry for Primary Industries
Manatū Ahu Matua



19 July 2016

Minister for Primary Industries
Minister of Customs

B16-0437
RPT 16/122

UPDATE ON COMMERCIAL ARRANGEMENTS AND NEXT STEPS FOR DELIVERY OF THE JOINT BORDER MANAGEMENT SYSTEM (JBMS)

Purpose

- 1 This report updates you on the revised commercial arrangements for the Joint Border Management System (JBMS) project, and the next steps to deliver remaining functionality. It also seeks your agreement to forward this report to Investment Ministers and fellow Border Sector Ministers for their information.

Key points

- 2 Customs and the Ministry for Primary Industries have signed an amended contract with IBM for a revised approach to completing the JBMS.

3

4

9(2)(ba) and 9(2)(b)(ii)

COMMERCIAL IN CONFIDENCE

COMMERCIAL IN CONFIDENCE

- [REDACTED]
- [REDACTED]
- [REDACTED]

9(2)(ba) and 9(2)(b)(ii)

5 IBM will [REDACTED] 9(2)(ba) and 9(2)(b)(ii) [REDACTED] exit the project once it successfully completes Systems Integration Testing for the remaining TSW deliverables.

9(2)(ba) and 9(2)(b)(ii)

- 6 Upon completion of SIT, Customs and MPI will set the timing for the next TSW release. This will be in early 2017 and likely after the busy trade season.
- 7 The Crown has retained ownership of all risk and intelligence work products developed by IBM, and Customs plans to progressively implement them over the next two years.
- 8 Work is underway to determine how to do this as a series of smaller, discrete projects, which will take advantage of Customs' mobility platform already in place. These projects would be prioritised to give the best business impact.
- 9 Customs and MPI are also continuing to develop capability to use the upgraded offline analytics tools delivered in November 2015. A border analytics group, also involving MBIE (Immigration), is being formed in 2016/17 to maximise the use of these tools.
- 10 We will update you on the delivery plans for both TSW and R&I once they are developed.
- 11 Customs and MPI are preparing a JBMS progress update paper for you to present to the State Sector Reform and Expenditure Control (SEC) Cabinet Committee in August.

Communications Approach

- 12 The current JBMS communications plan has been updated to reflect the revised approach, and industry will be fully updated when appropriate.
- 13 Central agencies and the Government Chief Information Officer continue to be updated on a regular basis.
- 14 Media enquiries will be dealt with on an as required basis.

COMMERCIAL IN CONFIDENCE

COMMERCIAL IN CONFIDENCE

Recommendations

15 I recommend that you:

- 1 **note** the contents of this report

Note/Please Discuss

SEEN BY MINISTER

19 / 7 / 16

- 2 **forward** this report to Investment Ministers and to fellow Border Sector Ministers for their information.

Agree/Please Discuss



Murray Young
Chief Information Officer
for Comptroller of Customs



Andrew Coleman
Chief Operations Officer
for Director-General,
Ministry for Primary Industries

Hon Nathan Guy
Minister for Primary Industries

Date: / /

Hon Nicky Wagner
Minister of Customs

Date: 19, 7, 2016

Policy contact:	Murray Young – Chief Information Officer, Customs	Ph: 04 916 7002 Mob: 021 190 4121
Media contact:	Helen Keyes – Media Manager, Customs	Ph: 04 901 4549 Mob: 029 771 2223

Minister's feedback on quality of briefing:	1	2	3	4	5
1 = Was not satisfactory 2 = Fell short of my expectations in some respects 3 = Met my expectations 4 = Met and sometimes exceeded my expectations 5 = Greatly exceeded my expectations					